





























































































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
1			Implement Voting System - VERY HIGH LEVEL	155 days?	Wed 01/25/23	Tue 08/29/23	
2			Select new Vendor	44 days	Wed 01/25/23	Mon 03/27/23	
3			Develop Requirements	0 days	Wed 01/25/23	Wed 01/25/23	
4			Send Requirements to Vendors	0 days	Wed 01/25/23	Wed 01/25/23	3
5			Review and grade vendor proposals	16 days	Wed 01/25/23	Wed 02/15/23	4
6			Select System at Board of Supervisors	0 days	Tue 03/28/23	Tue 03/28/23	
7			Contract Negotiations Voting System	35 days	Wed 03/29/23	Tue 05/16/23	2
8			Receive formal proposal	7 days	Wed 03/29/23	Thu 04/06/23	
9			Discuss timelines, schedules, equipment needs and quantities	7 days	Wed 03/29/23	Thu 04/06/23	
10			Negotiate quantity and pricing	7 days	Wed 03/29/23	Thu 04/06/23	
11			IT Review	21 days	Fri 04/07/23	Fri 05/05/23	10
12			Contract Terms and language with COCO	14 days	Mon 05/08/23	Thu 05/25/23	11
13			Finalize Contract	0 days	Thu 05/25/23	Wed 08/30/23	12
14			Contract Negotiations RAVBM	35 days	Wed 03/29/23	Tue 05/16/23	2
15			Receive formal proposal	7 days	Wed 03/29/23	Thu 04/06/23	
16			Discuss timelines, schedules, needs and quantities	7 days	Wed 03/29/23	Thu 04/06/23	
17			Negotiate quantity and pricing	7 days	Wed 03/29/23	Thu 04/06/23	
18			IT Review	21 days	Fri 04/07/23	Fri 05/05/23	17
19			Contract Terms and language with COCO	14 days	Mon 05/08/23	Thu 05/25/23	18
20			Finalize Contract	0 days	Thu 05/25/23	Wed 08/30/23	19
21			Equipment Order and Receive	22 days	Wed 05/17/23	Thu 06/15/23	7,14
22			Vendor Orders equipment	22 days	Wed 05/17/23	Thu 06/15/23	

Project: Project Timeline.mpp Date: Fri 03/17/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
23			ALL Equipment is received at County	0 days	Thu 06/15/23	Thu 06/15/23	22
24			Equipment Acceptance Testing	19 days?	Tue 06/20/23	Fri 07/14/23	21
25			Unpacking	3 days	Tue 06/20/23	Thu 06/22/23	
26			Acceptance Testing Setup, documentation, training	5 days	Mon 05/22/23	Fri 05/26/23	7,14
27			Acceptance Testing	14 days	Tue 06/20/23	Fri 07/07/23	
28			Finalize testing results and documentation	5 days	Mon 07/10/23	Fri 07/14/23	27
29			Ballot Printing Certification	11 days	Mon 07/03/23	Sat 07/15/23	
30			Update Procedures & Submit Application	5 days	Mon 07/03/23	Fri 07/07/23	
31			Review and Approve Application	7 days	Fri 07/07/23	Sat 07/15/23	
32			Warehouse/Storage Changes	20 days	Mon 04/03/23	Fri 04/28/23	
33			Review New Equipment sizing, requirements	2 days	Mon 04/03/23	Tue 04/04/23	
34			Document necessary storage changes	4 days	Wed 04/05/23	Mon 04/10/23	33
35			Execute Storage Changes	14 days	Tue 04/11/23	Fri 04/28/23	34
36			Staff Training	5 days	Wed 07/12/23	Tue 07/18/23	24
37			Vendor Provided training	5 days	Wed 07/12/23	Tue 07/18/23	
38			Process Changes	28 days	Wed 07/19/23	Fri 08/25/23	36,29
39			Document all process changes	28 days	Wed 07/19/23	Fri 08/25/23	
40			Voter Outreach and Education	180 days	Wed 05/17/23	Tue 01/23/24	7,14
41			Open House with Selected Vendor	2 days	Wed 05/17/23	Thu 05/18/23	
42			Email Campaign with new system information	180 days	Wed 05/17/23	Tue 01/23/24	
43			Develop new voting system instructions for voters	180 days	Wed 05/17/23	Tue 01/23/24	
44			Develop new voting system posters	180 days	Wed 05/17/23	Tue 01/23/24	

Project: Project Timeline.mpp Date: Fri 03/17/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors
45			Mock Election	18 days	Wed 07/19/23	Fri 08/11/23	36,29
46			Develop Mock Election Parameters	5 days	Wed 07/19/23	Tue 07/25/23	
47			Prepare documentation and materials	3 days	Wed 07/26/23	Fri 07/28/23	46
48			Execute Mock Election	5 days	Mon 07/31/23	Fri 08/04/23	47
49			Finalize results and documentation	5 days	Mon 08/07/23	Fri 08/11/23	48

Project: Project Timeline.mpp Date: Fri 03/17/23	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	